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A. Write a brief narrative of work accomplished. Compare actual accomplishments to
objectives established as indicated in the work plan. When the output can be
guantified, a computation of cost per unit is required when useful . *

Participants: Greg Chrislip, state entomologist — trapping and sorting
Cherie Copeland/Laurinda Ramonda — trapping

August 28, 2012 - trapping began

September 4, 2012 - cooperative agreements were signed

September 20, 2012 — all traps set

September 21, 2012 — funding received

October 19, 2012 — traps removed for 2012

January 30, 2013 — trapping began for 2013 to finish out survey — retrapped 5 sites that
were done in September - four in Kansas City and one in Lawrence

e March 8, 2013 — traps removed for 2013

Funding Amount Funding Amount Total Number of Cost Per Unit
(USDA) (KDA) traps
Proposed = $5,000 Proposed = $739 Proposed = 50 Proposed= $114.78
Actual = $5,000 Actual = $739 Actual = 51 Actual = $112.53

1. Survey methodology (trapping protocol):

Common Name Scientific Name
Pest: Khapra Beetle Trogoderma granarium
Proposed Actual
Sites (Locations): 25 23
Traps: 50 51
Proposed Actual (2012) Actual (2013)

Number of
Cities/Towns: S 4 2
Cities/Towns: | Manhattan, Topeka, Manhattan, Lawrence, Lawrence and Kansas

Lawrence, Kansas City Kansas City and Wichita | City

and Wichita
2. Survey dates:

Proposed Actual
Survey Dates: July 2012 - September 2012 August 28, 2012 — October 19, 2012
January 30, 2013 — March 8, 2013




3. Benefits and results of survey:

Positive Negative Total Number
Traps (2012) 0 41 41
Traps (2013) 0 10 10

4. Database submissions:

Records Submitted to NAPIS

Pest: KHAPRA BEETLE (2012)

Positive Negative

Douglas 0 2
Johnson 0 27
Riley 0 2
Sedgwick 0 10

State Total 0 41

Pest: KHAPRA BEETLE (2013)
Positive Negative

Douglas 0 2
Johnson 0 8

State Total 0 10

Records Submitted to IPHIS
Pest: KHAPRA BEETLE (2012)
First Last Last First Last Last
County Site Name Activity Activity Activity County Site Name Activity Activity Activity
Date Date Action Date Date Action

Douglas | KHB23DGA | 9/20/2012 | 10/16/2012 | REMOVE || Johnson | KHB20JOB | 9/19/2012 | 10/16/2012 | REMOVE
Douglas | KHB23DGB | 9/20/2012 | 10/16/2012 | REMOVE || Johnson | KHB2LJOA | 9/19/2012 | 10/16/2012 | REMOVE
Johnson | KHB10JOA | 9/19/2012 | 10/16/2012 | REMOVE | Johnson | KHB21JOB | 9/19/2012 | 10/16/2012 | REMOVE
Johnson | KHBI0JOB | 9/19/2012 | 10/16/2012 | REMOVE | Johnson | KHB22JOA | 9/20/2012 | 10/16/2012 | REMOVE
Johnson | KHBLLJOA | 9/19/2012 | 10/16/2012 | REMOVE | Johnson | KHB22JOB | 9/20/2012 | 10/16/2012 | REMOVE
Johnson | KHBILIOB | 9/19/2012 | 10/16/2012 | REMOVE | Johnson | KHB9JOA | 9/19/2012 | 10/16/2012 | REMOVE
Johnson | KHB12JOA | 9/19/2012 | 10/16/2012 | REMOVE | Johnson | KHB9JOB | 9/19/2012 | 10/16/2012 | REMOVE
Johnson | KHB12JOB | 9/19/2012 | 10/16/2012 | REMOVE Riley | KHBSRLA | 9/18/2012 | 10/15/2012 | REMOVE
Johnson | KHB13JOA | 9/19/2012 | 10/16/2012 | REMOVE Riley | KHBBRLB | 10/1/2012 | 10/15/2012 | REMOVE
Johnson | KHB13JOB | 9/19/2012 | 10/16/2012 | REMOVE || Sedgwick | KHB1SGA | 8/28/2012 | 10/19/2012 (AFA‘IES'\S%%E)
Johnson | KHBI14JOA | 9/19/2012 | 10/16/2012 | REMOVE | Sedgwick | KHBISGB | 8/28/2012 | 9/26/2012 (SIES“QIC,’\‘\S
Johnson | KHBI4JOB | 9/19/2012 | 10/16/2012 | REMOVE | Sedgwick | KHB2SGA | 8/28/2012 | 10/19/2012 | REMOVE
Johnson | KHB15JOA | 9/19/2012 | 10/2/2012 (SFs'\gﬁu\éE) Sedgwick | KHB2SGB | 8/28/2012 | 10/19/2012 | REMOVE
Johnson | KHBI5JOB | 9/19/2012 | 10/16/2012 | REMOVE | Sedgwick | KHB3SGA | 8/28/2012 | 10/19/2012 | REMOVE
Johnson | KHBI16JOA | 9/19/2012 | 10/16/2012 | REMOVE | Sedgwick | KHB3SGB | 8/28/2012 | 10/19/2012 | REMOVE
Johnson | KHB16JOB | 9/19/2012 | 10/16/2012 | REMOVE || _Sedgwick | KHBASGA | 8/28/2012 | 10/19/2012 | REMOVE
Johnson | KHB17JOA | 9/19/2012 | 10/16/2012 | REMOVE || Sedgwick | KHB4SGB | 8/28/2012 | 9/26/2012 (,\ijs'\é'ﬁ\l\g
Johnson | KHB17JOB | 9/19/2012 | 10/16/2012 | REMOVE || Sedgwick | KHB5SGA | 8/28/2012 | 9/26/2012 (Gfshgﬁ\l\éE)
Johnson | KHBIBJOA | 9/19/2012 | 10/16/2012 | REMOVE | Sedgwick | KHB5SGB | 8/28/2012 | 972612012 |  REMOVE
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(MISSING)
Johnson [ KHB18JOB | 9/19/2012 | 10/16/2012 REMOVE Sedgwick | KHB6SGA 8/28/2012 | 10/19/2012 REMOVE
Johnson KHB19JOA | 9/19/2012 | 10/16/2012 REMOVE Sedgwick KHB6SGB 8/28/2012 | 10/19/2012 REMOVE
Johnson [ KHB19JOB | 9/19/2012 | 10/16/2012 REMOVE Sedgwick | KHB7SGA 8/28/2012 | 10/19/2012 REMOVE
Johnson KHB20JOA | 9/19/2012 | 10/16/2012 REMOVE Sedgwick KHB7SGB 8/28/2012 | 10/19/2012 REMOVE
Pest: KHAPRA BEETLE (2013)
First Last Last First Last Last
County Site Name Activity Activity Activity County Site Name Activity Activity Activity
Date Date Action Date Date Action
Douglas | KHB24DGA | 1/30/2013 3/8/2013 | REMOVE Johnson | KHB26JOB 1/31/2013 3/8/2013 REMOVE
Douglas | KHB24DGB 1/30/2013 3/8/2013 REMOVE Johnson | KHB27JOA 1/31/2013 3/8/2013 REMOVE
Johnson | KHB25JO0A | 1/31/2013 3/8/2013 | REMOVE Johnson | KHB27JOB 1/31/2013 3/8/2013 REMOVE
Johnson KHB25J0OB 1/31/2013 3/8/2013 REMOVE Johnson | KHB28JOA 1/31/2013 3/8/2013 REMOVE
Johnson | KHB26JOA | 1/31/2013 3/8/2013 | REMOVE Johnson | KHB28JOB 1/31/2013 3/8/2013 REMOVE

B. If appropriate, explain why objectives were not met.*

e 5 traps were missing when going to monitor the traps in 2012.

o Difficulties in keeping traps on wall either by business removing or by it falling.
e In some businesses roaches ate the wheat germ.

C. Where appropriate, explain any cost overruns or unobligated funds in excess of $1,000.
*

*indicates information is required per 7 CFR 3016.40 and 7 CFR 3019.51

Approved and signed by

Cooperator

ADODR

Date:

Date:




